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STIP AMENDMENT 98S-130 ACTION

ACTION UPDATE FROM NOTICE
This item was noticed at the May 2000 Commission meeting; the Commission requested the Action Item
be placed on the consent calendar as originally proposed.

SUMMARY
This amendment delays the construction components of a widening project on Route 84 (Jefferson
Boulevard) in West Sacramento in Yolo County from FY 2000-01 to FY 2001-02, reduces the project
scope, and reduces local funding.  The cost savings of $3,528,000 in Construction capital will be
transferred to R/W capital.  Capital Grandfathered Regional Improvement Program (GF RIP) funds
remain unchanged, however, the grandfathered support costs have increased by $1,384,000.  The GF
RIP R/W component has been programmed in FY 1999-00 to be consistent with the STIP Guidelines.
Total project cost is $18,890,000.

RECOMMENDATION
The City of West Sacramento, Sacramento Area Council of Governments (SACOG) and the Department
are recommending approval of this amendment.

RESOLUTION
Resolved, that the California Transportation Commission (CTC) revise the 1998 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as follows:

Modifies:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor

Yolo 03 0338D 368501 CTCO 2000/2001
2001/2002

18.4
18.2

R21.8 84

Project Title: Jefferson Boulevard Widening
Sponsor: City of West Sacramento

Resp. Agency: Caltrans
RTPA/CTC: SACOG

Location: West Sacramento, on Route 84 (Jefferson Boulevard) from Marshall Road to Route 50
Description: Widen to four lanes and add two lane draw bridge between Stone Boulevard and Route 50 and various operational

improvements (Phase 1)
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STIP Programming - Grandfathered RIP                       (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $27
$252

$27
$252

PS&E $1,462
$1,890

$1,462
$1,890

R/W SUP $1,374
$1,626

$1,374
$1,626

CON SUP $1,271 $1,750 $1,271
$1,750

R/W $310
$4,656

$600 $218 $1,128
$4,656

CON $11,688 $8,160 $11,688
$8,160

TOTAL $2,863
$3,768

$310
$4,656

$13,559 $218
$9,910

$16,950
$18,334

Other - City of West Sacramento                                     (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
CON SUP $1,271 $1,271

R/W $24 $310
$30

$600
$526

$218 $1,152
$556

CON $11,663 $11,663
TOTAL $24 $310

$30
$13,534

$526
$218 $14,086

$556

STIP Programming - Total                                                  (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $27
$252

$27
$252

PS&E $1,462
$1,890

$1,462
$1,890

R/W SUP $1,374
$1,626

$1,374
$1,626

CON SUP $2,542 $1,750 $2,542
$1,750

R/W $24 $620
$4,686

$1,200
$526

$436 $2,280
$5,212

CON $23,351 $8,160 $23,351
$8,160

TOTAL $2,887
$3,768

$620
$4,686

$27,093
$526

$436
$9,910

$31,036
$18,890

BACKGROUND
This amendment delays the construction components of a widening project on Route 84 (Jefferson
Boulevard) in West Sacramento in Yolo County from FY 2000-01 to FY 2001-02, reduces the project
scope, and reduces local funding.  The cost savings of $3,528,000 in Construction capital will be
transferred to R/W capital.  Capital Grandfathered Regional Improvement Program (GF RIP) funds
remain unchanged, however, the grandfathered support costs have increased by $1,384,000.  The GF
RIP R/W component has been programmed in FY 1999-00 to be consistent with the STIP Guidelines.
Total project cost is $18,890,000.

Originally this project was programmed to widen Route 84 from south of Marshall Road to Route 50
including the construction of a new bridge over the Yolo Canal.  Due to delayed receipt of
development fees, difficulties in obtaining a Corps of Engineers agreement for a bridge across the
Barge Cannel and escalating right-of-way and construction costs, the City of West Sacramento and the
Department have agreed to break this project into three phases. This amendment will allow Phase 1 of
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the project to proceed, with the remaining phases to be funded in the future as additional funds become
available.  Phase 1 will add two lanes between Stone Boulevard and the Route 50 Interchange,
construct various operational improvements between Marshall Road and the Route 50 Interchange, and
add two soundwalls identified in an Environmental Re-evaluation.

Ultimately, the overall Jefferson Boulevard project will be constructed in three phases.  Phase 2 will
widen Jefferson Boulevard between Marshall Road and Stone Boulevard, including the at-grade
bridge over the Barge Canal, with completion targeted for 2003.  Phase 3 will widen Jefferson
Boulevard between Davis Road and Marshall Road with completion targeted for 2010.  It is
anticipated that local Traffic Impact Development fees will fund Phase 2 and Phase 3.

ATTACHMENT
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Location:

Description:

In West Sacramento, Route 84 to Route 80
Ramps

Widen Jefferson Boulevard

03-Yolo-84
PPNO. 0338D

STIP AMENDMENT 98S-130

Location Map
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